COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 04/ 2019

ESTI MATE SUMVARY 16: 22: 33
CONTI D C20285 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 20285- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 40.0 DAYS TI ME ALLOW 50 WORK DAYS
PR SH14 & US287 NW OF FT COLLI PERCENT TIME:  80.00 ORI G TI ME ALLON 50 WORK DAYS
PRQJECT NO. ERR400- 329
PR SH14 & US287 NW OF FT COLLINS
NAME OF ROAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
DURAN EXCAVATI NG, | NC. PAY PERI OD ENDI NG 05/ 25/ 2019 DATE TI ME STARTED 03/18/2019
14332 CR 64 DATE LET 11/ 29/ 2018 DATE WORK BEGAN 03/18/ 2019
DATE AWARDED 12/ 11/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/31/2018 DATE ACCEPTED
GREELEY CO 80631 (970) 351- 0192 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 956, 196. 11 PARTI Cl PATI NG $ 560, 322. 84 $ 212, 642. 22
AWARD PRQIJECT AMT: $ 934, 380. 09 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 58. 60% TOTAL EARNI NGS 560, 322. 84 212, 642.22
FUNDS AVAI LABLE: $ 395, 873. 27 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 560, 322. 84 212, 642. 22
TOTAL CLAI M5 $ 0.00 RETAI NAGE -14,015. 70 -4,773.28
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 546, 307. 14 207, 868. 94
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 546, 307. 14 207, 868. 94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 207, 868. 94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200 USs

0005 201-00000

0010 202-00010

0015 202-01000

0020 202-01130

0025 203-00060

0030 203-00062

0035 203-01510

0040 203-01594

0045 203-02330

0050 206-00510

0055 207-00205

C20285
20285-BI D
ERR400- 329

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval of Tree

*Renpoval of Fence

*Rermoval of Guardrail Type 3

Enbanknent Material (Conplete In Place)

Enmbanknment Material (Conplete In Place) (Special)

Backhoe

Conbi nati on Loader

Laborer

Filter Material (C ass A)

Topsoi

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
7, 940. 00000
7.000
EACH
1, 668. 00000
125. 000
LF
3. 00000
305. 000
LF
9. 00000
2, 004. 000
oy
42. 00000
1, 200. 000
cY
12. 30000
10. 000
HOUR
138. 00000
10. 000
HOUR
149. 00000
30. 000
HOUR
50. 00000
0. 000
cY
68. 00000
200. 000
oy

8. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

7.000
0. 000
7.000

125. 000
0. 000
125. 000

150. 000
0. 000
150. 000

981. 000
966. 000
1,947.000

900. 000
300. 000
1, 200. 000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 06/ 04/ 2019

16: 22: 33
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
7, 940. 00
0. 00
11, 676. 00
0. 00
375. 00
0. 00
1, 350. 00
40, 572. 00
81, 774. 00
3, 690. 00
14, 760. 00
0. 00
0. 00
745. 00
745. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20285-BI D ESTI MATE RUN 06/ 04/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0003 16: 22: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0060 207-00305 Wet | and Topsoi | 0. 000 0. 000
cY 0. 000 0.00
18. 00000 0. 000 0. 00
0065 208- 00002 *Erosion Log Type 1 (12 Inch) 900. 000 110. 000
LF 790. 000 3, 950. 00
5. 00000 900. 000 4, 500. 00
0070 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0.00
2,168. 00000 0. 000 0. 00
0075 208- 00207 Erosi on Control Managenent 10. 000 6. 000
DAY 4.000 840. 00
210. 00000 10. 000 2, 100. 00
0080 208-00301 Tenporary Diversion 485. 000 485. 000
LF 0. 000 0.00
18. 00000 485. 000 8, 730. 00
0085 211-03005 Dewat eri ng 1. 000 0. 750
LS 0. 250 2,568. 00
10, 272. 00000 1. 000 10, 272. 00
0090 212-00006 *Seeding (Native) 1. 310 0. 000
ACRE 0. 000 0. 00
3,424. 00000 0. 000 0. 00
0095 212-00022 *Seedi ng (R parian) 0. 310 0. 000
ACRE 0. 000 0.00
10, 374. 00000 0. 000 0.00
0100 212-00032 *Soi | Condi tioning 1.620 0. 000
ACRE 0. 000 0. 00
7,169. 00000 0. 000 0. 00
0105 213-00003 *Mul chi ng (Weed Free) 0. 820 0. 000
ACRE 0. 000 0.00
3,591. 00000 0. 000 0.00
0110 213-00012 *Spray-on Mul ch Bl anket 0. 820 0. 000
ACRE 0. 000 0. 00

8, 828. 00000 0. 000 0. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20285-BI D ESTI MATE RUN 06/ 04/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0003 16: 22: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0115 213-00061 *Mul ch Tacki fier 82. 000 0. 000
LB 0. 000 0. 00
27.00000 0. 000 0. 00
0120 420-00112 Ceotextile (Drainage) (Cass 1) 1, 548. 500 1, 155. 600
SY 392. 900 864. 38
2.20000 1, 548. 500 3,406.70
0125 506-00412 Soil Riprap (12 Inch) 1, 200. 000 706. 000
cY 289. 400 26, 914. 20
93. 00000 995. 400 92,572. 20
0130 606-00310 *Quardrail Type 3A 288. 000 0. 000
LF 0. 000 0. 00
57. 00000 0. 000 0.00
0135 606-01320 *End Anchorage Type 3B 0. 000 0. 000
EACH 0. 000 0. 00
2,746. 00000 0. 000 0. 00
0136 606-02003 End Anchor (Nonfl ared) 0. 000 0. 000
EACH 0. 000 0. 00
3, 750. 00000 0. 000 0.00
0140 606-01380 *Transition Type 3H 0. 000 0. 000
EACH 0. 000 0. 00
1, 906. 00000 0. 000 0. 00
0145 607- 00030 *Brace Post (Special) 1. 000 0. 000
EACH 0. 000 0. 00
378. 00000 0. 000 0.00
0150 607-01000 *Fence Barbed Wre with Metal Posts 330. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0155 607-11525 Fence (Plastic) 500. 000 370. 000
LF 0. 000 0. 00
7.00000 370. 000 2,590. 00
0160 609-21023 *Curb and Gutter Type 2 (Section I1-B) (Special) 10. 000 0. 000
LF 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20285-BI D ESTI MATE RUN 06/ 04/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0003 16: 22: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0165 625-00000  Construction Surveying 1. 000 0. 600
LS 0. 200 2,520. 00
12, 600. 00000 0. 800 10, 080. 00
0166 625-00001 Const Surveying (Hour) 8. 000 0. 000
HOUR 4. 000 600. 00
150. 00000 4.000 600. 00
0170 626-00000 *Mobi | i zation 1. 000 0. 600
LS 0. 400 26, 400. 00
66, 000. 00000 1. 000 66, 000. 00
0175 626-01104 *Public Information Services (Tier V) 1.000 0. 600
LS 0. 200 963. 00
4,815. 00000 0. 800 3,852.00
0180 630-00000 *Fl aggi ng 1, 010. 000 637. 000
HOUR 373. 000 9, 325. 00
25. 00000 1, 010. 000 25, 250. 00
0185 630- 00007 *Traffic Control Inspection 25. 000 11.000
DAY 11. 000 1, 639. 00
149. 00000 22.000 3,278.00
0190 630-00012 *Traffic Control Management 55. 000 27.000
DAY 15. 000 12, 465. 00
831. 00000 42.000 34, 902. 00
0195 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 7.000
EACH 0. 000 0. 00
27.00000 7.000 189. 00
0200 630-80342  *Construction Traffic Sign (Panel Size B) 50. 000 21. 000
EACH 4.000 128. 00
32. 00000 25. 000 800. 00
0205 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
2, 835. 00000 1.000 2,835.00
0210 630-80360  *Drum Channel i zi ng Device 40. 000 18. 000
EACH 0. 000 0. 00

11. 00000 18. 000 198. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20285-BI D ESTI MATE RUN 06/ 04/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0003 16: 22: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0215 630-80373  Concrete Barrier (Tenporary)(Renpve) 168. 000 20. 000
LF 0. 000 0.00
17. 00000 20. 000 340. 00
0220 630-80380 *Traffic Cone 100. 000 23.000
EACH 0. 000 0.00
5. 00000 23. 000 115. 00
0225 630-80393  *Stackable Vertical Panels 13. 000 0. 000
EACH 0. 000 0.00
9. 00000 0. 000 0.00
0230 700-70010 F/ A M nor Contract Revisions 63, 231. 460 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0235 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0240 700-70016 F/ A Fuel Cost Adj ustnment 1, 000. 000 -21.800
F A 0. 000 0.00
1. 00000 -21.800 -21.80
0245 700- 70023 F/ A On-The-Job Trai nee 2,200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0250 700-70080 F/ A Furni sh 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0255 700- 70300 F/ A Cable T.V. Lines 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0260 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 578,916.90 $ 134,183.58% 391, 208. 10



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20285-BI D ESTI MATE RUN 06/ 04/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0003 16: 22: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 SH 14

0261 203-01597 Pot hol i ng 4,000 0. 000
HOUR 4. 000 1, 012. 36
253. 09000 4. 000 1,012. 36
0265 202-00015 Renoval of Headwal | 1. 000 0. 000
EACH 1. 000 884. 00
884. 00000 1. 000 884. 00
0270 202-00027 Renoval of Riprap 1, 561. 000 1, 402. 500
5% 0. 000 0.00
18. 00000 1, 402. 500 25, 245. 00
0275 202-00035 Renoval of Pipe 89. 000 23.000
LF 66. 000 1,716. 00
26. 00000 89. 000 2,314.00
0280 202-00220 Renoval of Asphalt Mat 95. 100 36. 000
SY 59. 100 945. 60
16. 00000 95. 100 1,521.60
0285 203- 00000 Uncl assi fied Excavation 510. 000 0. 000
cY 510. 000 6, 630. 00
13. 00000 510. 000 6, 630. 00
0290 203-01510 Backhoe 10. 000 0. 000
HOUR 0. 000 0. 00
138. 00000 0. 000 0.00
0295 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0.00
149. 00000 0. 000 0. 00
0300 203-02330 Laborer 30. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0305 206- 00000 Structure Excavation 388. 000 150. 500
cY 237.500 2,375.00
10. 00000 388. 000 3, 880. 00
0310 206-00100 Structure Backfill (Cass 1) 253. 000 0. 000
CcY 253. 000 10, 626. 00

42.00000 253. 000 10, 626. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20285-BI D ESTI MATE RUN 06/ 04/ 2019
PRQIECT ERR400- 329 ESTI MATE NO. 0003 16: 22: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0201 SH 14
0315 206-01750  Shoring 1. 000 0. 000
LS 1. 000 11, 000. 00
11, 000. 00000 1. 000 11, 000. 00
0320 207-00205 Topsoi | 50. 000 0. 000
cY 0. 000 0. 00
8. 00000 0. 000 0.00
0325 208-00002 *Erosion Log Type 1 (12 Inch) 1, 282. 000 20. 000
LF 20. 000 100. 00
5. 00000 40. 000 200. 00
0330 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 990. 00
990. 00000 1. 000 990. 00
0335 208-00103 Renoval and Disposal of Sedinent (Labor) 20. 000 6. 000
HOUR 0. 000 0. 00
50. 00000 6. 000 300. 00
0340 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 6. 000
HOUR 0. 000 0. 00
145. 00000 6. 000 870. 00
0345 208-00207 Erosi on Control Managenent 5. 000 0. 000
DAY 2.000 420. 00
210. 00000 2.000 420. 00
0350 212-00006 *Seedi ng (Native) 0. 300 0. 000
ACRE 0. 000 0. 00
3,424. 00000 0. 000 0. 00
0355 212-00032 *Soil Conditioning 0. 300 0. 000
ACRE 0. 000 0. 00
7,169. 00000 0. 000 0. 00
0360 213-00003 *Mul chi ng (Weed Free) 0. 300 0. 000
ACRE 0. 000 0. 00
3,591. 00000 0. 000 0. 00
0365 213-00012 *Spray-on Mul ch Bl anket 0. 100 0. 000
ACRE 0. 000 0. 00

8, 828. 00000 0. 000 0. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20285-BI D ESTI MATE RUN 06/ 04/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0003 16: 22: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 SH 14

0370 213-00061  *Mulch Tackifier 30. 000 0. 000
LB 0. 000 0. 00
27.00000 0. 000 0. 00
0375 304- 06000 Aggregat e Base Course (C ass 6) 45. 000 0. 000
TON 45. 000 2,385.00
53. 00000 45. 000 2,385.00
0380 403-36721  *Hot M x Asphalt (G ading ST)(75) (PG 58-28) 28. 200 0. 000
TON 0. 000 0. 00
268. 00000 0. 000 0. 00
0385 420-00112 Geotextile (Drainage) (dass 1) 152. 000 0. 000
SY 0. 000 0. 00
2.20000 0. 000 0.00
0390 506-00209 Riprap (9 Inch) 15. 000 0. 000
cy 0. 000 0. 00
104. 00000 0. 000 0. 00
0395 506-00210 Riprap (9 Inch) (SPECIAL) 1, 564. 000 575. 370
TON 0. 000 0. 00
60. 00000 575. 370 34,522.20
0400 506-00212 Riprap (12 Inch) 89. 000 0. 000
Ccy 0. 000 0. 00
88. 00000 0. 000 0. 00
0405 507-00100 *Concrete Sl ope and Ditch Paving (Reinforced) 2.000 0. 000
cY 0. 000 0. 00
2, 238. 00000 0. 000 0.00
0410 601-01025 *Concrete C ass B (M scel | aneous) 54.100 0. 000
cy 12. 600 17,715. 60
1, 406. 00000 12. 600 17, 715. 60
0415 602- 00000 *Rei nforcing Steel 5, 841. 000 0. 000
LB 1, 195. 200 3,167. 28
2.65000 1, 195. 200 3,167.28
0420 603-01360 36 Inch Reinforced Concrete Pipe 179. 000 72.000
LF 72.000 11, 304. 00

157. 00000 144. 000 22,608. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20285-BI D ESTI MATE RUN 06/ 04/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0003 16: 22: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 SH 14

0425 603-05036 36 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 656. 00000 0. 000 0. 00
0430 604-00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 1. 000 3,087.00
3, 087. 00000 1.000 3, 087.00
0435 607-11525  Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0440 609-21023 *Curb and Gutter Type 2 (Section Il-B) (Special) 10. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0.00
0445 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
2,835. 00000 1. 000 2,835.00
0450 630-80370 Concrete Barrier (Tenporary) 300. 000 110. 000
LF 40. 000 2,560. 00
64. 00000 150. 000 9, 600. 00
0455 630-80371 Reset Concrete Barrier (Tenporary) 100. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0460 630-80393 *Stackabl e Vertical Panels 13. 000 4.000
EACH 0. 000 0. 00
9. 00000 4. 000 36. 00
0465 630-85010 I mpact Attenuator (Tenporary) 2.000 0.500
EACH 0. 000 0. 00
2,205. 00000 0.500 1,102. 50
0470 630-85013 I mpact Attenuator (Tenporary)(Reset Only) 2.000 0. 000
EACH 0. 000 0. 00

735. 00000 0. 000 0.00



0475 700-70012 F/ A Asphal t Pavenent

0480 620- 00001 Field Ofice (Cass 1)

0485 620-00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 06/ 04/ 2019

ESTI MATE NO: 0003 16: 22: 33
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
UNTPRCE T
2,000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0201  CURRENT AMT $ 369,575.21$%  76,917.84% 162, 951.54
1. 000 0. 600
EACH 0. 200 1, 284. 00
6, 420. 00000 0. 800 5, 136. 00
2.000 1. 200
EACH 0. 400 256. 80
642. 00000 1. 600 1,027.20
CAT 0400  CURRENT AMT $ 7,704.00 $ 1,540.80 $ 6,163. 20
PRQJECT TOTAL CURRENT AMI $  956,196.11$  212,642.22% 560, 322. 84



